

PROJECT ABSTRACT [Form-1] SESSION (2026-27)

ID-57

PROJECT ID: SKIT/CSE/2023-2027/... BRANCH: Computer Science SECTION: D-2

TITLE OF PROJECT: Alumni-Connect

SDG MAPPING: Quality Education (4)

PROJECT TRACK: (Tick the appropriate one)

R&D INNOVATION	CONSULTANCY PROJECTS	DEPARTMENT AS CLIENT PROJECTS ☒	CLIENT PROJECT	HARDWARE-BASED PROJECTS
----------------	----------------------	---	----------------	-------------------------

MANDATORY EXTERNAL EVALUATION OF PROJECT (Tick the appropriate one)

RESEARCH PAPER PUBLICATION	PATENT FILING / GRANT	POSTER COMPETITION ☒
----------------------------	-----------------------	--

PROBLEM STATEMENT:

Existing alumni-student interaction is fragmented across different platform therefore limiting student alumni interactions causing students to miss important opportunities

TECHNOLOGY STACK:

NAME OF TOOL / TECHNOLOGY	FRONTEND / BACKEND	SOFTWARE / HARDWARE	PURPOSE OF USE
React	Frontend	Software	Rob-based dashboard & UI
Node.js / Express.js	Backend	Software	client-server flow & authentication
Mongo DB	Backend	Software	Data storage
Python & FAST API	Backend	Software	AI services
Socket.io / Nodemailer	Backend	Software	alumni-student interaction integration


PROPOSED PROJECT SPRINTS (add more row if required):


S.No.	SPRINT NAME	PROPOSED USER STORY OF RESPECTIVE SPRINT
1.	AI services integration	AI Data testing, Data Preparation, Profile Embedding, AI matching, chatBot & AI Guidance, Developing fallback, AI integration & optimization, final integration & deployment.
2.	Backend	Backend setup, User Registration, JWT Authentication, Profile management, Job & opportunity module, Search & filtering, Backend testing, final gate
3.	Community Building	Community architecture, Notification, Chat backend, Realtime chat, message persistence, event & referrals, Testing community
4.	Frontend	UI/UX wireframe design, Authentication UI, profile UI, Dashboard & search UI, community UI, AI recommendation, API integration, UI testing & deployment.

TEAM MEMBER DETAILS:

STUDENT NAME	MOBILE No.	EXPERTISE AREA	ROLE IN PROJECT
Tanya Vohra	787870864	python	Team lead, AI integration
Tamanna	9588255901	Backend	Database & backend
Shreyans Jain	8690686984	Backend	Backend & live chat integration
Shivang Mudgal	6377022334	frontend	UI/UX & frontend.

Verified & Approved By:


(Mahender Kumar Beiwaf)
Mentor's Name & Signature


17/8/26

ROLES & RESPONSIBILITY OF TEAM MEMBERS [Form - 2]

PROJECT ID: SKIT/CSE/2023-2027/.. BRANCH: Computer Science..... SECTION: D-2

TITLE OF PROJECT: Alumni-Connect

TEAM LEAD <u>Tanya Vohra</u>		SPRINT(s) NAME <u>AI Services Integration</u>	
USER STORY	START DATE	END DATE	DETAILS OF TASK COMPLETED UNDER THE USER STORY
AI Data Testing	6/8/26	5/9/26	Test AI use cases on dummy data, define matching criteria and required profile data.
Data Preparation	6/9/26	3/10/26	Prepare structured user profile data for AI processing.
Profile Embeddings	4/10/26	31/10/26	Develop profile embedding generation for skills, interests and career preferences.
AI Matching	1/11/26	30/11/26	Implement and test AI-based student-Alumni matching and recommendation.
ChatBot & AI Guidance	3/1/27	30/1/27	Integrate AI-based guidance chatbot for career and alumni related queries.
Develop Fallback	1/12/26	2/1/27	Develop fallback for profile recommendation and chatbot.
AI integration & optimization	1/2/27	2/3/27	Integrate AI services with backend & refined matching accuracy, response handling.
Final Integration & Deployment	3/3/27	10/3/27	Coordinate module integration, testing, bug fixing and final deployment.
MEMBER1 <u>Tamanna</u>		SPRINT(s) NAME <u>Backend</u>	
USER STORY	START DATE	END DATE	DETAILS OF TASK COMPLETED UNDER THE USER STORY
Backend Setup	10/8/26	05/9/26	Set up Node.js/Express.js Backend str and API architecture.
User Registration	6/9/26	3/10/26	Develop student & alumni registration APIs with input validation.
JWT Authentication	4/10/26	31/10/26	Implement secure login, JWT authentication and role-based authorization.
Profile Management	1/11/26	30/11/26	Develop APIs for creating, updating, retrieving student, Alumni profile.
Job & opp. module	1/12/26	2/1/27	Develop Backend functionality for posting, viewing.
Search & filtering	3/1/27	30/1/27	Implement profile & opp. search with relevant filters.
Backend Testing & Optim.	1/2/27	2/3/27	Test API, handle error, optimize performance.
Final Backend Integration	3/3/27	10/3/27	Integrate Backend module with AI, chat & frontend components.
MEMBER2 <u>Shreyans Jain</u>		SPRINT(s) NAME <u>Community Building & Backend</u>	
USER STORY	START DATE	END DATE	DETAILS OF TASK COMPLETED UNDER THE USER STORY
Community Architecture	10/8/26	5/9/26	Plan backend str. for Community, chat & notification module.
Notifications	6/9/26	3/10/26	Implement notifications for message, events and user activities.
chat Backend	4/10/26	31/10/26	Develop backend services for student-alumni communication.
Real time chat	1/11/26	30/11/26	Integrate Socket.io for real time messaging & websockets.
message Persistence	1/12/26	2/1/27	Implement database storage & retrieval of chat msg.
events & Referrals	3/1/27	30/1/27	Develop functionality for alumni events, referrals, community interactions.
Community Testing	1/2/27	2/3/27	Test chat, notifications, community features for reliability.
final integration	3/3/27	10/3/27	Integrate community module with the complete application & supported deployment.

MEMBER3 <u>Shivany Mudgal</u>		SPRINT(S) NAME <u>Frontend Development</u>	
USER STORY	START DATE	END DATE	DETAILS OF TASK COMPLETED UNDER THE USER STORY
UI/UX wireframe design	10/8/26	5/9/26	Designing user flows, wireframes and UI sketches for the platform
Authentication UI	6/9/26	3/10/26	Developed login, registration & authentication interfaces
Profile UI	4/10/26	31/10/26	Developed student & alumni profile creation, viewing & editing
Dashboard & search UI	1/11/26	30/11/26	Developed dashboard, alert view & search & opp. board view interface
Community UI	2/12/26	2/1/27	Developed, notification, event & community interface
AI recommendation UI	3/1/27	30/1/27	Integrated AI based alumni recommendation into the frontend
API Integration	1/2/27	2/3/27	Connect frontend module with Backend, AI chat API
UI Testing & deployment	3/3/27	10/3/27	Performing responsive testing, fixed UI issues and supported final deployment.

Verified & Approved By:

M K B
(Mahender Kumar Beniwal)
Mentor's Name & Signature

[Signature]
17/8/26